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Mr. Martin Hestmark

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gentlemen:

In response to your June 30, 1992 letter concerning our extension request for Operable Unit 1
(881 Hillside) Draft Remedial Investigation Report we acccpt the October 28, 1992
revised Interagency Agreement milestone date.

In accepting this extension, we agree to increase the involvement with you in the baseline
human health risk assessment and the environmental evaluation based on a series of working
level meetings that are identified in the attachment. This attachment identifies five tentative
meetings for the human health baseline risk assessment and five meetings for ecological
evaluation baseline risk assessment.

X
> We also agree to the submittal dates of Technical Memorandum (TM) as follows:

TM6: Exposure Scenarios (Revised)
TM7: Model Descriptions

TMSE: Contaminants Identification
TM9: Toxicity Parameters

July 10, 1992

July 17, 1992
September 9, 1992
September 23, 1992

As we approach the October milestone date, we will want to pursue extension of subsequent
milestones for OU1. If you have any questions, please contact Scott Grace at 966-7199.

Sincerely,

nvironmental Management




M. Hestmark & G.Baughman

92-DQOE-7490

Enclosure

cc w/ Enclosure:

A. Rampertaap, EM-453
B. Thatcher, ERD

M. Arndt, EG&G

C. Gee, EG&G

D. Smith, EG&G

G. Kleeman, EPA

B. Fraser, EPA

J. Schieffelin, CDH

J. Reschl, CDH

JUL 07 1992
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ATTACHMENT (92-DOE-7490)

Tentative Meeting Schedule for the OU1 Human Health Baseline Rick
Assessment

July 16, 1992 Preliminary identification of contaminant of concern for groundwater
and surface soils.

July 31, 1992 Data analy‘sis, aggregation and quantitation issues.

August 6, 1992 Quantitative aspect of exposure analysis.

August 20, 1992 Quantitative aspects of uncertainty analysis.

September 4, 1992 Toxicity assessment aspects.

Other meetings to be scheduled as necessary.

Tentative Meeting Schedule for OU1 Ecological Evaluation Baseline Risk
Assessment

July 7, 1992 Plant and animal population data; diversity data, status of ecosystem.
July 30, 1992 Review of criteria used to select COCs and target taxa; review of criteria
application.

August 27, 1992 Derivation of FRVs; discuss FRVs for tissue body burden values; ‘
interpretation of body burden data.

September 17, 1992  Data evaluation matrix applicaton.

October 1, 1992 Wrap-up meeting; how data was used; how data was not used; lessons
learned. :



